

**Pacific Paradise, Timari Street
Streetscape Revitalisation Project**

Project number: P-B3895

**Revised reopening date for northern entry to
Timari Street (weather permitting)
Now 7am Wednesday March 28****Timari Street (northern entry) -
temporary partial road closure**

We thank businesses and the community for your ongoing patience while construction continues on the raised pedestrian crossing, kerb and road works in Timari Street.

Due to this week's rain conditions once again hindering the progress of concrete pours, the temporary partial road closure at the northern entry of Timari Street must be extended by two days and will reopen to vehicle traffic by:

- **7am Wednesday 28 March 2018**
(weather and site conditions permitting).

We apologise for this unavoidable delay.

Please refer to the map shown on page 2 of this document for further information on the current temporary road closure and alternative traffic conditions.

Detours and signage will remain place to help communicate the temporary changes to motorists.

Easter will be a construction free zone

All roads will be open for the Easter long weekend with no road barriers or traffic diversions in place.

Estimated streetscape completion date.

Weather permitting, major construction is expected to be complete by mid-April 2018.

Minor works such as some planting and final finishes may continue for a few weeks afterwards.

We will continue to keep you updated regarding construction works.

Contact the project team

For further information visit the website at:
www.sunshinecoast.qld.gov.au or contact the
Project Officer, Greg Hill via the details below.



All information contained in this communication is accurate at the time of distribution however works and dates are subject to change due to circumstances outside of Sunshine Coast Council's control.

www.sunshinecoast.qld.gov.au
mail@sunshinecoast.qld.gov.au
 T 07 5475 7272 F 07 5475 7277
 Locked Bag 72 Sunshine Coast Mail Centre Qld 4560